



EWR 154.376.


# FACILITY CONSTRUCTION BULLETIN No. 3933 ADDENDUM B

Issued 11/2/2020

Prepared by the Port Authority Construction Management Division

Prepared By H. CATBAGAN/JPR

**SCHEDULE**  
**11/5/2020**  
**7:00 AM - 3:30 PM**



NEWARK LIBERTY INTERNATIONAL AIRPORT

11/2/2020

CONTRACT No.

TERMINAL 1 OVERSIZE DELIVERY AND CRANE USE

On **Thursday, November 5<sup>th</sup>, 2020** between 7:00 AM and 3:30 PM contractor Tutor-Perini will offload and set two manhole structures on the Terminal 1 Construction Site and in the A1 Courtyard. The maximum crane height will be approximately 165'.